COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/17/2008

ESTIMATE SUMMARY 14:54:45
CONTID: C16035R ESTIMATE NO: 0007 PROG SPEC YR:2005
PCN: 16035R-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 90.0 DAYS TIME ALLOW: 150 WORK DAYS
SH 9 Swan Mtn Rd-Agape Church PERCENT TIME: 60.00 ORIG TIME ALLOW: 150 WORK DAYS
PROJECT NO: STA 0091-031
SH 9 Swan Mtn Rd-Agape Church
NAME OF ROAD: SH 9 MP 91.94 to MP 92.94
PROJECT COUNTIES: SUMMIT
CONTRACTOR:
ZAK DIRT INCORPORATED PAY PERIOD ENDING 12/17/2008 DATE TIME STARTED 12/17/2007
14290 HILLTOP RD. DATE LET 11/15/2007 DATE WORK BEGAN
DATE AWARDED 11/27/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/17/2007 DATE ACCEPTED
LONGMONT CO 80504 970/535-4657 DATE NOTICE TO PROCEED 12/17/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,285,555.71 PARTICIPATING $ 47,800.00 $ 0.00
AWARD PROJECT AMT: $ 4,997,321.45 NON-PARTICIPATING 4,763,192.02 198,865.43
PERCENT COMPLETE: 91.02% TOTAL EARNINGS 4,810,992.02 198,865.43
FUNDS AVAILABLE: s 474,563.69 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,810,992.02 198,865.43
TOTAL CLAIMS: $ 0.00 RETAINAGE -74,959.82 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,736,032.20 198,865.43
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,736,032.20 198,865.43
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 198,865.43
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CONTID: C16035R COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 16035R-BID ESTIMATE RUN 12/17/2008
PROJECT: STA 0091-031 ESTIMATE NO: 0007 14:54:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00821 REMOVAL OF SIGN PANEL 9.000 9.000
EACH 0.000 0.00
26.00000 9.000 234.00
0065 202-00828 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
LS 0.000 0.00
6,200.00000 1.000 6,200.00
0070 202-01000 REMOVAL OF FENCE 2,423.000 2,257.000
LF 0.000 0.00
0.65000 2,257.000 1,467.05
0075 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 14,319.000 14,319.000
cY 0.000 0.00
21.00000 14,319.000 300,699.00
0080 203-01510 BACKHOE 40.000 10.000
HOUR 0.000 0.00
90.00000 10.000 900.00
0085 203-01550 DOZING 40.000 2.000
HOUR 0.000 0.00
75.00000 2.000 150.00
0090 203-01582 TRUCK (DUMP) 8.000 2.000
HOUR 0.000 0.00
110.00000 2.000 220.00
0095 203-01594 COMBINATION LOADER 140.000 3.000
HOUR 0.000 0.00
65.00000 3.000 195.00
0100 203-01597 POTHOLING 40.000 30.000
HOUR 0.000 0.00
230.00000 30.000 6,900.00
0105 203-02330 LABORER 176.000 36.000
HOUR 0.000 0.00
30.00000 36.000 1,080.00
0110 206-00000 STRUCTURE EXCAVATION 2,796.000 2,796.000
cy 0.000 0.00
5.00000 2,796.000 13,980.00



CONTID: C16035R COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 16035R-BID ESTIMATE RUN 12/17/2008
PROJECT: STA 0091-031 ESTIMATE NO: 0007 14:54:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 207-00205 TOPSOIL 760.000 760.000
cy 0.000 0.00
5.50000 760.000 4,180.00
0120 207-00210 STOCKPILE TOPSOIL 760.000 760.000
cY 0.000 0.00
5.00000 760.000 3,800.00
0125 208-00002 EROSION LOG (12 INCH) 4,210.000 4,210.000
LF 0.000 0.00
5.50000 4,210.000 23,155.00
0130 208-00011 EROSION BALES (WEED FREE) 150.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0135 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
800.00000 2.000 1,600.00
0140 208-00051 STORM DRAIN INLET PROTECTION (TYPE 1) 124.000 124.000
LF 0.000 0.00
86.00000 124.000 10,664.00
0145 208-00052 STORM DRAIN INLET PROTECTION (TYPE 2) 74.000 74.000
LF 0.000 0.00
86.00000 74.000 6,364.00
0150 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0155 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
LS 0.000 0.00
3,500.00000 1.000 3,500.00
0160 208-00206 EROSION CONTROL SUPERVISOR 100.000 23.000
DAY 0.000 0.00
57.00000 23.000 1,311.00
0165 208-00400 WATER CONTROL 1.000 0.000
LS 0.000 0.00
14,000.00000 0.000 0.00



CONTID: C16035R COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 16035R-BID ESTIMATE RUN 12/17/2008
PROJECT: STA 0091-031 ESTIMATE NO: 0007 14:54:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 210-00001 RESET STRUCTURE 2.000 2.000
EACH 0.000 0.00
4,500.00000 2.000 9,000.00
0175 210-00050 RESET FIRE HYDRANT 1.000 1.000
EACH 0.000 0.00
4,200.00000 1.000 4,200.00
0180 210-00820 RESET VARIABLE MESSAGE SIGN 2.000 2.000
EACH 0.000 0.00
8,000.00000 2.000 16,000.00
0185 210-00848 RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 1.000
EACH 0.000 0.00
3,600.00000 1.000 3,600.00
0190 210-00866 RESET FIRE PREEMPTION UNIT AND TIMER 1.000 1.000
EACH 0.000 0.00
3,400.00000 1.000 3,400.00
0195 210-04010 *ADJUST MANHOLE 12.000 12.000
EACH 0.000 0.00
135.00000 12.000 1,620.00
0200 210-04050 *ADJUST VALVE BOX 4.000 4.000
EACH 0.000 0.00
92.00000 4.000 368.00
0205 212-00005 SEEDING (NATIVE) 20.000 0.000
1B 0.000 0.00
30.00000 0.000 0.00
0210 212-00006 SEEDING (NATIVE) 11.320 1.900
ACRE 5.500 4,812.50
875.00000 7.400 6,475.00
0215 212-00032 SOIL CONDITIONING 7.400 2.300
ACRE 5.100 6,630.00
1,300.00000 7.400 9,620.00
0220 213-00002 MULCHING (WEED FREE HAY) 17.780 2.300
ACRE 5.100 2,295.00

450.00000 7.400 3,330.00
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PCN: 16035R-BID ESTIMATE RUN 12/17/2008
PROJECT: STA 0091-031 ESTIMATE NO: 0007 14:54:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 213-00008 MULCHING (WOOD CHIP) 729.000 0.000
CF 729.000 2,916.00
4.00000 729.000 2,916.00
0230 213-00061 MULCH TACKIFIER 3,376.000 200.000
LB 608.000 1,216.00
2.00000 808.000 1,616.00
0235 214-00000 LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
18,000.00000 0.000 0.00
0240 214-00215 DECIDUOUS TREE (1.5 INCH CALIPER) 28.000 0.000
EACH 21.000 5,460.00
260.00000 21.000 5,460.00
0245 214-00220 DECIDUOUS TREE (2 INCH CALIPER) 17.000 0.000
EACH 17.000 4,420.00
260.00000 17.000 4,420.00
0250 214-00350 DECIDUOUS SHRUB (5 GALLON CONTAINER) 125.000 0.000
EACH 125.000 2,875.00
23.00000 125.000 2,875.00
0255 214-00508 EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) 26.000 0.000
EACH 25.000 15,000.00
600.00000 25.000 15,000.00
0260 214-00905 PERENNIALS (2.25 INCH POT) 100.000 0.000
EACH 0.000 0.00
7.00000 0.000 0.00
0265 214-01010 BRUSH LAYER CUTTING 100.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0270 217-00020 HERBICIDE TREATMENT 16.000 0.000
HOUR 0.000 0.00
250.00000 0.000 0.00
0275 304-09000 AGGREGATE BASE COURSE (SPECIAL) 4,125.000 4,125.000
cy 0.000 0.00
45.00000 4,125.000 185,625.00
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PCN: 16035R-BID ESTIMATE RUN 12/17/2008
PROJECT: STA 0091-031 ESTIMATE NO: 0007 14:54:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 553.740 553.740
TON 0.000 0.00
225.00000 553.740 124,591.50
0285 403-02000 *HOT MIX ASPHALT (SPECIAL) 198.000 198.000
TON 0.000 0.00
76.00000 198.000 15,048.00
0290 403-33701 *HOT MIX ASPHALT (GRADING S) (75) 5,646.960 5,646.960
TON 0.000 0.00
58.00000 5,646.960 327,523.68
0295 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 6,861.380 6,702.920
TON 0.000 0.00
51.00000 6,702.920 341,848.92
0300 411-03342 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 100.000 0.000
TON 0.000 0.00
645.00000 0.000 0.00
0305 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 712.600 712.600
TON 0.000 0.00
490.00000 712.600 349,174.00
0310 411-10253 *EMULSIFIED ASPHALT (CSS-1H) 2,966.500 2,966.500
GAL 0.000 0.00
3.00000 2,966.500 8,899.50
0315 412-00600 *CONCRETE PAVEMENT (6 INCH) 168.300 168.300
sY 0.000 0.00
63.00000 168.300 10,602.90
0320 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 80.000 32.000
sy 4.000 36.00
9.00000 36.000 324.00
0325 503-00042 DRILLED CAISSON (42 INCH) 36.000 36.000
LF 0.000 0.00
790.00000 36.000 28,440.00
0330 503-00054 DRILLED CAISSON (54 INCH) 21.000 21.000
LF 0.000 0.00

800.00000 21.000 16,800.00
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PCN: 16035R-BID ESTIMATE RUN 12/17/2008
PROJECT: STA 0091-031 ESTIMATE NO: 0007 14:54:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 506-00209  RIPRAP (9 INCH) 21.700 21.700
cYy 0.000 0.00
200.00000 21.700 4,340.00
0340 506-00212 RIPRAP (12 INCH) 0.000 0.000
cy 0.000 0.00
79.00000 0.000 0.00
0345 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 13.000 13.000
TON 0.000 0.00
235.00000 13.000 3,055.00
0350 601-40401 *STRUCTURAL CONCRETE STAIN 6,032.000 6,032.000
SF 0.000 0.00
4.50000 6,032.000 27,144.00
0355 603-01180 18 INCH REINFORCED CONCRETE PIPE 964.000 962.000
LF 0.000 0.00
54.00000 962.000 51,948.00
0360 603-01240 24 INCH REINFORCED CONCRETE PIPE 1,505.000 1,502.000
LF 0.000 0.00
45.00000 1,502.000 67,590.00
0365 603-01300 30 INCH REINFORCED CONCRETE PIPE 1,617.000 1,617.000
LF 0.000 0.00
58.00000 1,617.000 93,786.00
0370 603-05018 18 INCH REINFORCED CONCRETE END SECTION 3.000 3.000
EACH 0.000 0.00
530.00000 3.000 1,590.00
0375 603-05030 30 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0380 604-00305 *INLET TYPE C (5 FOOT) 5.000 5.000
EACH 0.000 0.00
3,400.00000 5.000 17,000.00
0385 604-00350 *INLET TYPE C (SPECIAL) 1.000 1.000
EACH 0.000 0.00

6,300.00000 1.000 6,300.00
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PCN: 16035R-BID ESTIMATE RUN 12/17/2008
PROJECT: STA 0091-031 ESTIMATE NO: 0007 14:54:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 604-16005 *INLET TYPE 16 (5 FOOT) 2.000 2.000
EACH 0.000 0.00
3,600.00000 2.000 7,200.00
0395 604-16010 *INLET TYPE 16 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
5,200.00000 1.000 5,200.00
0400 604-16505 *INLET TYPE 16 (DOUBLE) (5 FOOT) 5.000 5.000
EACH 0.000 0.00
5,200.00000 5.000 26,000.00
0405 604-19105 *INLET TYPE R L 5 (5 FOOT) 3.000 3.000
EACH 0.000 0.00
4,200.00000 3.000 12,600.00
0410 604-19110 *INLET TYPE R L 5 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0415 604-19205 *INLET TYPE R L 10 (5 FOOT) 6.000 6.000
EACH 0.000 0.00
5,500.00000 6.000 33,000.00
0420 604-19210 *INLET TYPE R L 10 (10 FOOT) 2.000 2.000
EACH 0.000 0.00
7,500.00000 2.000 15,000.00
0425 604-30005 MANHOLE SLAB BASE (5 FOOT) 3.000 3.000
EACH 0.000 0.00
4,000.00000 3.000 12,000.00
0430 604-30010 MANHOLE SLAB BASE (10 FOOT) 14.000 14.000
EACH 0.000 0.00
4,000.00000 14.000 56,000.00
0435 607-00005 END POST 2.000 2.000
EACH 0.000 0.00
375.00000 2.000 750.00
0440 607-00010 CORNER AND LINE BRACE POST 2.000 2.000
EACH 0.000 0.00

310.00000 2.000 620.00
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0445 607-01100 FENCE BARBED WIRE WITH TREATED WOODEN POSTS 662.000 662.000
LF 0.000 0.00
2.75000 662.000 1,820.50
0450 607-11525 FENCE (PLASTIC) 1,600.000 500.000
LF 0.000 0.00
1.25000 500.000 625.00
0455 607-15000 *FENCE CONCRETE (SOUND BARRIER) 3,016.000 3,016.000
SF 0.000 0.00
103.50000 3,016.000 312,156.00
0460 608-00000  *CONCRETE SIDEWALK 1,698.700 1,698.700
sY 0.000 0.00
43.00000 1,698.700 73,044.10
0465 608-00010 *CONCRETE CURB RAMP 189.500 189.500
sy 0.000 0.00
110.00000 189.500 20,845.00
0470 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 8,518.000 8,428.000
LF 0.000 0.00
17.00000 8,428.000 143,276.00
0475 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 12,433.000 12,315.000
LF 0.000 0.00
21.00000 12,315.000 258,615.00
0480 609-24006 *GUTTER TYPE 2 (6 FOOT) 125.000 125.000
LF 0.000 0.00
53.00000 125.000 6,625.00
0485 609-24008 *GUTTER TYPE 2 (8 FOOT) 24.000 0.000
LF 0.000 0.00
135.00000 0.000 0.00
0490 609-60011 *CURB TYPE 6 (SECTION M) 80.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
0495 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 34,906.000 34,509.200
SF 0.000 0.00
5.75000 34,509.200 198,427.90
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CAT NO0200 ROADWAY
0500 612-00041 DELINEATOR (FLEXIBLE) (TYPE I) 128.000 0.000
EACH 100.000 7,500.00
75.00000 100.000 7,500.00
0505 612-00042 DELINEATOR (FLEXIBLE) (TYPE II) 26.000 0.000
EACH 24.000 1,920.00
80.00000 24.000 1,920.00
0510 612-00043 DELINEATOR (FLEXIBLE) (TYPE III) 8.000 0.000
EACH 4.000 332.00
83.00000 4.000 332.00
0515 613-00300 3 INCH ELECTRICAL CONDUIT 9,455.000 9,455.000
LF 0.000 0.00
19.00000 9,455.000 179,645.00
0520 613-07034 PULL BOX (24"X36"x18") 4.000 4.000
EACH 0.000 0.00
400.00000 4.000 1,600.00
0525 613-10000 WIRING 1.000 1.000
L S 0.000 0.00
5,200.00000 1.000 5,200.00
0530 613-34300 LIGHT STANDARD METAL (30 FOOT) 2.000 0.000
EACH 0.000 0.00
3,200.00000 0.000 0.00
0535 613-40010 LIGHT STANDARD FOUNDATION 2.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0540 613-70400 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 6.000 4.000
EACH 0.000 0.00
515.00000 4.000 2,060.00
0545 614-00011 SIGN PANEL (CLASS 1I) 413.000 413.000
SF 0.000 0.00
19.00000 413.000 7,847.00
0550 614-00012 SIGN PANEL (CLASS ITI) 186.000 186.000
SF 0.000 0.00
19.00000 186.000 3,534.00
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CAT NO0200 ROADWAY
0555 614-00013 SIGN PANEL (CLASS III) 72.000 72.000
SF 0.000 0.00
31.00000 72.000 2,232.00
0560 614-01512 STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 404.000 392.500
LF 0.000 0.00
19.00000 392.500 7,457.50
0565 614-01522 STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 39.000 37.000
EACH 0.000 0.00
92.00000 37.000 3,404.00
0570 614-01585 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 324.500 324.500
LF 0.000 0.00
43.00000 324.500 13,953.50
0575 614-01588 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (SLIPBASE) 29.000 29.000
EACH 0.000 0.00
320.00000 29.000 9,280.00
0580 614-70117 PEDESTRIAN SIGNAL FACE (16) 4.000 4.000
EACH 0.000 0.00
625.00000 4.000 2,500.00
0585 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 10.000 10.000
EACH 0.000 0.00
750.00000 10.000 7,500.00
0590 614-70560 TRAFFIC SIGNAL FACE (12-12-12-12-12) 8.000 8.000
EACH 0.000 0.00
1,000.00000 8.000 8,000.00
0595 614-72860 PEDESTRIAN PUSH BUTTON 4.000 4.000
EACH 0.000 0.00
200.00000 4.000 800.00
0600 614-72886 INTERSECTION DETECTION SYSTEM 0.000 0.000
EACH 0.000 0.00
6,200.00000 0.000 0.00
0605 614-80000 FLASHING BEACON 4.000 2.000
EACH 0.000 0.00
2,700.00000 2.000 5,400.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0610 614-81145 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
17,000.00000 1.000 17,000.00
0615 614-81155 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0620 614-81170 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-70 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
30,000.00000 1.000 30,000.00
0625 615-00050  EMBANKMENT PROTECTOR TYPE 5 2.000 2.000
EACH 0.000 0.00
250.00000 2.000 500.00
0630 615-00150 EMBANKMENT PROTECTOR (SPECIAL) 4.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0635 619-00010  WATER LINE (SPECIAL) 1.000 0.000
L S 0.000 0.00
8,000.00000 0.000 0.00
0640 619-50080 1 INCH PLASTIC PIPE 2,290.000 0.000
LF 1,680.000 8,400.00
5.00000 1,680.000 8,400.00
0645 619-50120 1-1/2 INCH PLASTIC PIPE 190.000 0.000
LF 190.000 950.00
5.00000 190.000 950.00
0650 619-50160 2 INCH PLASTIC PIPE 100.000 0.000
LF 100.000 500.00
5.00000 100.000 500.00
0655 619-50240 3 INCH PLASTIC PIPE 100.000 0.000
LF 100.000 600.00
6.00000 100.000 600.00
0660 623-00162 DRIP EMITTER TUBING 1,600.000 0.000
LF 680.000 3,060.00
4.50000 680.000 3,060.00
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0665 623-00164  DRIP EMITTER 444.000 0.000
EACH 44.000 88.00
2.00000 44.000 88.00
0670 623-00166 3/4 INCH EMITTER VALVE ASSEMBLY 3.000 0.000
EACH 3.000 645.00
215.00000 3.000 645.00
0675 623-00168 1 INCH EMITTER VALVE ASSEMBLY 3.000 0.000
EACH 3.000 1,050.00
350.00000 3.000 1,050.00
0680 623-04000  CONTROL WIRE 24 VOLT 11,400.000 0.000
LF 720.000 216.00
0.30000 720.000 216.00
0685 623-04008 1 INCH QUICK-COUPLER VALVE 2.000 0.000
EACH 2.000 460.00
230.00000 2.000 460.00
0690 623-05012  1-1/2 INCH GATE VALVE 2.000 0.000
EACH 2.000 270.00
135.00000 2.000 270.00
0695 623-07500 SOIL MOISTURE SENSOR 1.000 0.000
EACH 1.000 170.00
170.00000 1.000 170.00
0700 623-08106 6 STATION AUTOMATIC CONTROLLER 1.000 0.000
EACH 1.000 3,500.00
3,500.00000 1.000 3,500.00
0705 625-00000 *CONSTRUCTION SURVEYING 1.000 0.500
Ls 0.500  27,500.00
55,000.00000 1.000 55,000.00
0710 625-00001  *CONSTRUCTION SURVEYING (HOURLY) 100.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0715 626-00000  *MOBILIZATION 1.000 0.770
Ls 0.000 0.00

574,483.00000 0.770 442,351.91
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0720 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
3,000.00000 1.000 3,000.00
0725 627-00005 *EPOXY PAVEMENT MARKING 251.000 151.000
GAL 0.000 0.00
77.00000 151.000 11,627.00
0730 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 156.400 156.400
GAL 0.000 0.00
29.00000 156.400 4,535.60
0735 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 718.000 718.000
(WORD-SYMBOL)
SF 0.000 0.00
16.00000 718.000 11,488.00
0740 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 933.000 933.000
LINE)
SF 0.000 0.00
11.00000 933.000 10,263.00
0745 629-01002 *SURVEY MONUMENT (TYPE 2) 2.000 0.000
EACH 0.000 0.00
425.00000 0.000 0.00
0750 629-01031 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0755 630-00000 *FLAGGING 4,500.000 3,541.000
HOUR 0.000 0.00
26.00000 3,541.000 92,066.00
0760 630-00007 *TRAFFIC CONTROL INSPECTION 59.000 59.000
DAY 0.000 0.00
28.00000 59.000 1,652.00
0765 630-00012 *TRAFFIC CONTROL MANAGEMENT 120.000 120.000
DAY 0.000 0.00
310.00000 120.000 37,200.00
0770 630-80001 *FLASHING BEACON (PORTABLE) 2.000 1.800
EACH 0.000 0.00
310.00000 1.800 558.00
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0775 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 19.000 17.100
EACH 0.000 0.00
57.00000 17.100 974.70
0780 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 74.000 22.500
EACH 0.000 0.00
68.00000 22.500 1,530.00
0785 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 36.000 32.400
SF 0.000 0.00
16.00000 32.400 518.40
0790 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00
2,900.00000 1.800 5,220.00
0795 630-80356 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 2.000 0.000
TYPE)
EACH 0.000 0.00
450.00000 0.000 0.00
0800 630-80360 *DRUM CHANNELIZING DEVICE 210.000 187.200
EACH 0.000 0.00
33.00000 187.200 6,177.60
0805 630-80380 *TRAFFIC CONE 125.000 99.000
EACH 0.000 0.00
4.50000 99.000 445.50
0810 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0815 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0820 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 3,000.000 0.000
FA -164.070 -164.07
1.00000 -164.070 -164.07
0825 700-70016 F/A FUEL COST ADJUSTMENT 32,000.000 31,344.340
FA 0.000 0.00
1.00000 31,344.340 31,344.34
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0830 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0835 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0840 700-70025 F/A QUALITY INCENTIVE PAYMENT 0.000 -2,337.190
FA 0.000 0.00
1.00000 -2,337.190 -2,337.19
0845 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0850 700-70035 F/A UTILITIES 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0855 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0860 700-70392 F/A WETLAND RESTORATION 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0905 900-00006 ADDED ITEM (DOLLAR)/ SUPPLIER LIEN 0.000 -120.140
DOL 0.000 0.00
1.00000 -120.140 -120.14
0950 614-72875 LOOP DETECTOR WIRE 3,232.000 3,232.000
LF 0.000 0.00
2.60000 3,232.000 8,403.20
0955 613-07000 PULL BOX (SPECIAL) 6.000 6.000
EACH 0.000 0.00
700.00000 6.000 4,200.00
0960 613-07050 PULL BOX (13"X24"x18") DEEP 4.000 4.000
EACH 0.000 0.00

869.00000 4.000 3,476.00
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0965 210-00880 RESET TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER 20.000 0.000
EACH 0.000 0.00
112.00000 0.000 0.00
0980 900-00006 ADDED ITEM (DOLLAR)/ MONTHLY AC PRICE ADJUSTMENT 90,000.000 0.000
DOL 90,000.000 90,000.00
1.00000 90,000.000 90,000.00
0985 900-00004 ADDED ITEM (CUBIC YARD)/ REM AND REPLACE UNSUITABLE 402.000 208.000
cy 194.000 6,208.00
32.00000 402.000 12,864.00
0990 900-00006 ADDED ITEM (DOLLAR)/ COMMERCE CITY TAX 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 900-00007 ADDED ITEM (EACH)/ PURCHASE TRAFFIC SIGNAL POLE 1.000 1.000
EACH 0.000 0.00
13,388.00000 1.000 13,388.00

CAT 0200 CURRENT AMT $ 5,237,755.71 $ 198,865.43$ 4,763,192.02

CAT NO0400 CONSTRUCTION ENGINEERING

0870 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
0875 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0880 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,800.00000 1.000 2,800.00
CAT 0400 CURRENT AMT $ 47,800.00 $ 0.00$ 47,800.00

PROJECT TOTAL CURRENT AMT § 5,285,555.71 $ 198,865.43 % 4,810,992.02



